

# Q2 Engineering Sync — May 21 2026

Tuesday, May 21, 2026 — 10:30 AM

## Attendees


Trisha (PM), Ross (Eng Director), Alex (Backend), Priya (Frontend), Sam (DevOps)

## Agenda

- Q2 dashboard review — revenue + velocity metrics
- Sprint 8 carry-over items and timeline impact
- Decision: should we pull in the Plaud-recorder backlog?
- Action items from last week's retro

## Dashboard Review

Strong Q2 growth across all engineering metrics. May/Jun trends suggest sustained momentum. Key concern: backend team capacity for sustaining Apollo pilot work.



## Decisions

- DECIDED: Pull in WP-OneNote-Export workstream — Trisha's OneNote backlog is high-value for Apollo pilot expansion.
- DECIDED: Defer Plaud-recorder bulk historical until Q3 — current capacity blocks it.
- OPEN: Need to confirm whether browser extension lane should be priority for Mac coverage.

## Action Items

- Ross to draft WP-OneNote-Export brief by EOD Fri (May 24).
- Alex to size the Tauri COM Interop spike — owner: Alex, due May 28.
- Trisha to capture the canonical OneNote export-watch UX in Figma — owner: Trisha, due Jun 4.
- Priya to investigate Chrome DevTools fallback (for Mac coverage) — owner: Priya, due Jun 7.

## Risks

- HIGH: Microsoft 365 Apps for Enterprise build 2603+ has click-to-run isolation issue that affects in-process COM add-ins (per OneMore issue #1984). External COM clients (our path) unaffected per the OneMore comment thread.
- MEDIUM: PDF fidelity from OneNote varies by content type. Handwriting + ink → flattened to images. We'd need OCR for those, costs ~\$0.005/image at Haiku Vision.